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ABSTRACT    
In the increasingly globalized world, the most important goal of the businesses is trying 
to do activities both in time and with the least cost by managing the resources productively. The 
businesses attach the importance to planning, programming and controlling for the purpose of 
increasing productivity and ensuring coordination on the ground of increasing competition and 
extensity of the works. Because of that reason, today Project and Project management become 
unavoidable in each sector. Regardless of the work done with Project managemet, activies are 
seen as whole, these activities are examined thoroughly with the appropriate methods of Project 
analysis and it is created a business plan. The business plans differ in not only management 
strategies of the business but also application methods in sectors.  
In this study, it is aimed to examine the contribution of the time analysis to the Project by 
using the Project planning techniques in a constructional Project. In accordance with this 
purpose, the Project of the main warehouse conducted in Pamukkale University is investigated 
with the Project methods and techniques and it is estimated how long it will take. It is put 
forward reasons for differences by comparing the results with data obtained from the analysis 
and the actual time of Project.   
  
Keywords: Project Management, Project Time Analysis, Project Management in Construction 
Sector, Critical Path Method (CPM)   
INTRODUCTION  
  
 In the circumstances of increasing competition and the great prominence of the time in today's 
globalized world, the most important goal of businesses is to manage the resources efficiently 
and effectively. For this reason, it is attempted to accomplish activities in minimum time and at 
minimum cost. Developing technology pushes businesses to be different from their rivals by 
adapting themselves to innovations. From past to present, people, in order to achieve their goals, 
have always conducted their activities within a plan and in this way they have been successful.  
  
 Project management, an essential management system in applications in almost every field, 
minimizes the uncertainties in businesses and examines to the last detail of all the activities that 
make up the project.  
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 Though nowadays, its tools and techniques have been widely used, project management 
extends its roots to the Egyptian period. In 1950s, navy forces had used modern project 
management methodologies. In 60s and 70s, military forces, NASA and the engineering 
departments of major construction companies had used project management principles and 
tools to manage budget and time. In 1980s, applications in the manufacturing and software 
industries were adopted and large-scale management practices to implement project had begun. 
By the 1990s, project management, its tools and techniques applications were seen in many 
different industries [1].  The first scientific studies about project management was carried out 
by Frederick Taylor in the beginning of the 1990s. Gantt Charts, developed by Henry L. Gantt, 
form the basis for PERT (Program Evaluation and Review Techniques), today’s one of the 
commonly used methods of project monitoring and evaluation, besides gave impetus to project 
management practices [2].    
By making progress, applications in the construction sector have reached great heights. 
In addition to the performance of the projects (bridges, dams, roads, etc.), they have begun to 
be evaluated in terms of time and cost. Accordingly, stages and techniques of project 
management in the construction sector have gained importance. While Gantt Charts, 
implemented since the 1990s, is indispensable for the sector and implemented in all small and 
medium-scale projects even today, CPM and PERT are applied in larger and more complex 
projects.  
In this study,with the intend of explaining the importance of time analysis and 
demonstrating the position of CPM, one of the techniques of project management, in application 
in a structural design, it has been calculated that in how much time the project will be completed 
and by comparing it with the actual time of the project, the reasons for the difference are 
outlined.   
PROJECT MANAGEMENT OVERVIEW   
In this section of the study, the phases of project management and techniques are 
examined explaining the project and the concepts of the project management.The determination 
of the completion period of the specific project and the identification of acitivities time and the 
relationship between them are important issue. Therefore the analysis of time is examined in 
detail under a head.  
  
The Concepts and Phases of Project Management  
  
Project is a route map through which can be reached optimum results to achieve 
predetermined goal by using the funds efficiently in a certain period of time. The characteristics 
of these project are such as: the intention to achieve a particular goal using the funds efficiently, 
having distinctive characteristics and specific dates to start and to finish and actualization in an 
organizational structure [3].    
Project management is planning programming, executive and inspection studies of the 
common activities for the used physical and material funds for the purpose of achieving specific 
goal. As long as the process of the project management is coordinated successfully, the waste 
of funds, time loss and cost raise will be prevented [4].    
The phases of project management consist of three main phases; the planning, 
programming(schedule) and controlling of the activities. While the process of planning and 
programming serve as basis of the work, the inspection part gives direction to this process.  
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The planning phase is the first phase which is must in the project used planning techniques 
for the project management which give prioty to the identification of the project and 
determination of the goals [5].   In this phase, the planning studies must be done which identify 
what, why, how and when will be done and which heps to conduct affairs and workers in the 
project. The preperation of appropriate time sheet for the duty and responsibility and creating a 
project budget are most important studies for the formation of the project planning [6].    
The programming phase is calculation of the fund needs and estimated time through 
taking into account of the relationships of the activities. The relationship between activities, the 
start and end time, analysis of more important works are done with the help of project 
management techniques  
The control phase is a phase that is existing in the each step of the project. It facilitates 
the evaluation of the works whether they are done completely or not and if there is, the 
intervention to the problems. In the controlling phase, in case of detention the critic activities 
which have effect upon the end time of the project.   
  
The Techniques of Project Management  
 
A simple definition of project management includes a handful of key premises. There is 
a certain beginning and end of project management. Various kind of tools are used to assess the 
success of the project management and to examine the project duty. These are Work Breakdown 
Structures, Gant charts and PERT charts [7].   Planning, programming and control activities 
which consist of project phases actualize more efficiently by means of the project management 
techniques.  
Gantt schema is both a tool for the planning of simple projects and a schema including 
the relationships between activities in the project.  
The Gant Chart failed to provide desired function due to inefficiencies such as not being 
able to demonstrate critical point, not being able to identify the relationships between stages 
and increase in project item [8].   Methods of CPM(critical part Method) and PERT (Program 
evaluation and review technique ) from the the network analysis has been developed on behalf 
of showing these inefficiencies.   
CPM and PERT are methods which are based on basis of the determination of the shortest 
time the project can be completed and are used in the planning of time and cost estimate of the 
whole project [9].CPM and PERT diagrams are planned road map that indicate when the project 
will end. They allow to identify and solve all possible problems. They reveal the planned and 
actual results of each activity by showing critical and non-critical activity [8].    
 The business network that holds in early-late start date and early-late finish date of each 
activity enables us to see at a glance all elements of the project relationships, together with the 
time information in the same context as a whole [9]. Although CPM and pert techniques are 
based on the same basis as the goal by using critical path method, they also vary in determining  
the duration of activity. While CPM is a deterministic method that assumes the duration of 
activities is known with certainty, PERT determines the duration of activities by using some of 
the probability values.  
    After the duration is done for each activity by determining the precedence relationship 
between activities, a network diagram is drawn and early-late onset and delay time of each 
activity are found [6].    
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Time Analysis in Project Management  
  
Project managers often talk of a triple constraint-project scope, time and cost-in managing 
competing project requirements. Project quality is affected by balancing these three factors. 
High quality projects deliver the required product, service or result within scope, on time and 
within budget [10].    
    The completion time of a specific project is primarily required to be determined and 
according to this time a work program is required to establish. Time analysis should be treated 
with detail during the planning phase for the completion of the project at the desired quality and 
within the optimum cost.  
There is a need for effective employee time management system to use people, 
equipment, tools and money most efficiently in the project. The optimization of these factors is 
required for effective time management [11].    
The deterministic methods are used such as Gantt charts, CPM, pert when doing time 
analysis. Project managers might know estimated completion time of the project, which 
activities are critical or have more importance to be completed on time. They might know which 
activities how long can be delayed without any delay of the completion time of the project.  
 
  
PROJECT MANAGEMENT IN THE CONSTRUCTION INDUSTRY   
 
The realization of management function activities is called construction project 
management for the purpose of solving problems in construction projects, the attainment of the 
project objectives, increase efficiency, establishing a systematic work environment between the 
site of the project with the top management. Construction project management must make 
prediction for future events and performance for the solution of the dynamic problem which is 
faced [12].    
Applications of construction industry is becoming more large-scale and complex structure 
with each passing day.In conditions of increasing competition in the sector, it is compulsory 
that projects are evaluated not only in terms of performance but also in terms of time and cost.A 
firm must have all the construction process of management, planning ,implementation and 
control in order to compete in the market[13].    
Construction projects are the most complex and comprehensive examples in terms of the 
applicability of the project management methodology. If each phase is not designed and 
monitored in necessary details, is not included in measurement and evaluation, The result will 
be a failure in terms of monetary, quantitative and temporal perspective. Project management 
success is out of the question in the projects that are not completed on time and within budget 
[14].  So, Time analysis in project management has reached an important point and CPM  next 
to the Gantt chart from project management techniques has begun to be used.  
    Features of construction project management;  
• The appointment of a project manager who perform the feasibility studies and has the 
detaied basic information In the name of optimizing the flow of design and construction  
• The assignment of an experienced management team oriented to the expectations of the 
project.  
• The implementation of Value-engineering processes and analysis methods.  
• Reducing construction time and cost by optimising the flow of organisation during 
design and implementation and at the same time the assurance of quality.  Continuous 
checking of the interface with project goals,  
• Pre-paying the bulk of the construction before the beginning of the construction phase, 
with construction work cost + profit is guaranteed by the agreement.(eker,68)  
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When managing a construction project Construction, there are other considerations that 
should be considered during the use of construction resources in the most effective way and 
besides achievement and implementation at least cost. Some of them are technical issues; for 
example, the design and selection of moulds. The other matters are complementary and they 
are related to the motivation of the workers, labor relations, contract forms, legal 
responsibilities, and job security [15].     
IMPLEMENTATION   
The purpose of this study is to calculate in a construction project how duration of the 
project will be completed by using project planning techniques and to find the reasons for the 
difference by comparing this time with the actual time of the project. For this purpose, the 
activities of main warehouse building construction work in Pamukkale University are listed 
according to the plan, times and start dates as below.  
  
Table 1 Main storage of the building construction activities and durations  
  
  
ACTIVITIES  
    
START DATE  
PERIOD 
(WEEK)  
  
EXCAVATION AND FILLING WORKS  
  
A  
  
MARCH 4th WEEK   
  
2  
  
CONCRETE WORKS  
  
D  
  
APRIL 1st WEEK  
  
12  
  
WALL WORKS  
  
N  
  
MAY 3rd WEEK  
  
9  
  
INSULATION AND DRAINAGE WORKS  
  
B  
  
MARCH 4th WEEK  
  
5  
  
FORM AND SCAFFOLDING WORKS  
  
E  
  
APRIL 1st WEEK  
  
12  
  
IRON WORKS  
  
G  
  
APRIL 1st WEEK  
  
16  
  
FRAMEWORKS  
  
Q  
  
JUNE 1st WEEK  
  
9  
  
WOOD AND GLAZING WORKS  
  
V  
  
JULY 4th WEEK  
  
3  
  
PLASTER WORKS  
  
P  
  
MAY 4th WEEK  
  
9  
  
PAINTWORKS  
  
T  
  
JULY 1st WEEK  
  
7  
FLOOR AND WALL COVERINGS    
S  
  
JUNE 3rd  WEEK  
  
8  
  
TRUCKAGES  
  
C  
  
MARCH 4th WEEK  
  
13  
  
VITRIFIED EQUIPMENT AND FITTINGS  
  
W  
  
JULY 4th WEEK  
  
3  
  
SINK SHOWER TRAY AND FITTINGS  
  
X  
  
JULY 4th WEEK  
  
3  
DRINKING FOUNTAIN WORKS    
Y  
  
JULY 4th WEEK  
  
3  
3rd International Balkans Conference on Challenges of Civil Engineering,  3-BCCCE, 19-21 May  2016,  Epoka University, Tirana, Albania 
 
205 
  
FIRE CABINET WITH TUBE  
  
Z  
  
JULY 4th WEEK  
  
3  
  
COLD COUNTER, ELECTRIC WATER HEATER  
  
Activitiy27  
  
JULY 4th WEEK  
  
3  
WELDED GALVANIZED PIPE FITTING MATERIAL        
COST  U  JULY 3rd WEEK  2  
PVC PLASTIC DRAIN PIPE  
 I    
MAY 1st WEEK  
  
4  
  
SOFT POLY.PRESSURE PIPE AND MON.MAT.PRICE  
 J    
MAY 1st WEEK  
  
4  
  
BALL VALVE (PN SCREW, 10-16)  
  
K  
  
MAY 1st WEEK  
  
4  
  
 PAINTED PIPE, IRON WORKS  
  
L  
  
MAY 1st WEEK  
  
4  
WIRES    
F  
  
APRIL 1st WEEK  
  
4  
  
DASHBOARDS AND SALT INGREDIENTS  
  
H  
  
APRIL 3rd WEEK  
  
3  
  
LINE AND ILLUMINATION FIXTURES  
  
Activitiy28  
  
AUGUST 1st WEEK  
  
2  
  
GALVANIZED CHANNELS  
  
R  
  
JUNE 2nd WEEK  
  
4  
  
LOW-VOLTAGE WIRING  
  
M  
  
MAY 1st WEEK  
  
4  
  
1600 KG HYDRAULIC FREIGHT ELEVATOR  
  
O  
  
MAY 3rd WEEK  
  
8  
  
Protocol and precedence relationships between activities are identified as related in Table 
2 and accordingly a work programme has been prepared.  
  
Table 2 Activities Relations  
  
ACTIVITIES  PREVIOUS ACTİVİTİES  
A  -  
B  -  
C  -  
D  -  
E  -  
F  -  
G  -  
H  A  
I  A,B,F  
J  A,B,F  
K  A,B,F  
L  A,B,F  
M  A,B,F  
N  A,B,F,H  
O  A,B,F,H  
P  A,B,F,H  
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Q  A,B,F,H,I,J,K,L,M  
R  A,B,F,H,I,J,K,L,M  
S  A,B,F,H,I,J,K,L,M  
T  A,B,F,H,I,J,K,L,M  
U  A,B,C,D,E,F,H,I,J,K,L,M,O  
V  A,B,C,D,E,F,H,I,J,K,L,M,N,O,R  
W  A,B,C,D,E,F,H,I,J,K,L,M,N,O,R  
X  A,B,C,D,E,F,H,I,J,K,L,M,N,O,R  
Y  A,B,C,D,E,F,H,I,J,K,L,M,N,O,R  
Z  A,B,C,D,E,F,H,I,J,K,L,M,N,O,R  
Activity27  A,B,C,D,E,F,H,I,J,K,L,M,N,O,R  
Activity28  A,B,C,D,E,F,G,H,I,J,K,L,M,N,O,P,R,U  
  
 The critical path consists of activities that give the shortest possible time to the completion of 
the project. Any delay that may occur on the network causes in a long time than the calculated 
completion time of the project completion due to the lack of the abundance of these activities 
and to be critical of all activities on the critical path. So, Critical activities should be identified 
and programming must be made accordingly.  
    Demonstration of the item, priority relations, Gantt and CPM (network diagrams are created 
utilizing WinQSB program; The presence of critical activities and critical path trajectories is 
provided. According to Critical path method(CPM) the critical activities have been identified 
being calculated that the analyzed project will be completed in 18 days.  
  
  
  
Figure 1 Critical Path and Critical Activities  
  
              It was learned that the project actually completed in 20 weeks that have been applied.  
2 weeks difference was found to be caused by a delay of 1 week in the activities of 
Q(Frameworks) located on the critical path and Activity 28 (Lighting). The cause of the delay 
in framework revealed due to the failure in timely completion in painted pipe and iron works 
before it and lighting work was determined due to the delay results from a subcontractor.  
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CONCLUSIONS 
  
As project management is a management system that examines all activities makes up the 
project to the finest details and minimizes the uncertainities in the projects which is conducted 
by business, it has become indispensable for all sectors from past to present. Project 
management techniques are used in the construction industry in order to be used the 
construction resources in the most optimal way and beside to achieve at least cost.  
As CPM from the project techniques shows critical activities, includes extension period 
of the project but it will not affect expiration of the project period in other activities, deploys 
time analysis and dependently it enables for the optimal determination of the cost, the usage of 
this method will reveal more effective results even though the scope of construction project is 
narrow.  
Critical activities have been determined and that the project analyzed will be completed 
in 18 weeks according to CPM. It was learned that the project actually conducted was completed 
in 20 weeks and it is stated that the critical activities are due to this delay. The appropriate 
controls accordingly could be foreseen by predetermining critical activities in the project 
analyzed using this method.  
As the project analyzed is in the scope of the university, the cost calculations could not 
be obtained. However, in the conditions of increasing competition, a 2 week delay in 
construction sector will cause both business to miss the opportunities and project to be 
completed with more cost and time. Therefore critical activities should be determined in the 
projecect used CPM method and accordingly control measure should be taken.  
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